FREELANCE SCOPE CHANGE

Date: 2026-11-02
From: Sam Designer (sample) | sam@example.com
Other party: Jordan Client | jordan@example.com
Job / contract: Website redesign - original quote 600 USD

Agreed change:
Client asked for 2 extra pages (Pricing and Team) and a contact form, not in the original quote. Delivery date moves from 10 Nov to 17 Nov 2026. 50% of the extra amount is paid before work starts.

Agreed amount: USD 300.00

By signing below, both parties confirm they agreed to the change described above at the stated amount, which is added to their original agreement.

Signed by (creator)



Sam Designer (sample)
Signed 2026-11-02 09:15 UTC

Signed by (other party)



Jordan Client
Signed 2026-11-02 09:41 UTC

Audit trail

Document ID: SAMPLE-DOCUMENT-0000000000
Created: 2026-11-02 09:15:00 UTC
Signing method: remote link (other party signed on their own device)
Other party signed: 2026-11-02 09:41:00 UTC from CM
Content fingerprint (SHA-256): 8a88201383a35a7f668fa080593dba8e7620f74027d80b35bb0a8922be4e9bd2

SAMPLE

Made with SignedChange - try free at signedchange-app.surge.sh